

D	0	Task Mode	Task Name	Duration	Start	Finish	Apr '22   May '22   Jun '22   Jul '22   Aug '22   20   27   3   10   17   24   1   8   15   22   29   5   12   19   26   3   10   17   24   31   7   14
21	<u> </u>		location page	1 day	Thu 6/23/22	Thu 6/23/22	Ernmanuel Faustin, Re
22		-5	Support page	1 day	Fri 6/24/22	Fri 6/24/22	Emmanuel Faustin
23		*	Testing	31 days	Wed 5/18/22	Tue 6/28/22	
24	<b></b>	-	Home page	3 days	Mon 5/23/22	Wed 5/25/22	All Members
25	<b></b>	-5	Product page	2 days	Wed 5/25/22	Thu 5/26/22	All Members
26	<b>■</b> &	-	general Sub pages	15 days	Mon 6/13/22	Fri 7/1/22	All Members
27	■ 🌡	-5	Contact page	4 days	Mon 6/20/22	Thu 6/23/22	All Members
28	<b></b>	-5	news page	2 days	Wed 6/22/22	Thu 6/23/22	All Members
29	<b>■</b> &	-	location page	1 day	Fri 6/24/22	Fri 6/24/22	All Members
30	<b>III</b> &		Support page	1 day	Mon 6/27/22	Mon 6/27/22	All Members
31		*	<b>Presentation Material</b>	2 days	Tue 6/28/22	Wed 6/29/22	
32		*	Document Wirteup	1 day	Tue 6/28/22	Tue 6/28/22	Revell Webster
33		*	Slides	1 day	Wed 6/29/22	Wed 6/29/22	■ Emmanuel Faustin
34	<b>.</b>	*	Presentation	1 day	Thu 6/30/22	Thu 6/30/22	
35		*?	Document Wirteup	0 days			<b>6/30</b>
36		*?	Slides	0 days			<b>♦</b> 6/30
37		*	Present project	0 days			♦ 6/30

